	PROJECT
	SUBHEADINGS
	NOTES
	TIME REQUIRED
	SELF OR HIRE
	WHEN

	Trees, cut
	
	
	
	
	

	
	Cut trees leaning on pond
	
	½ day
	self
	When pond freezes

	
	
	
	
	
	
	

	Car Electrical System
	
	
	1 day
	
	
	

	
	
	
	
	
	
	

	Truck – speedometer cable
	
	
	1 day
	
	
	

	
	
	
	
	
	
	

	Taxes
	
	
	
	
	Take week off in March
	

	
	
	
	
	
	
	

	Will
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


	PROJECT
	SUBHEADINGS
	NOTES
	TIME REQUIRED
(1 day=8hrs) 
	SELF OR HIRE
	WHEN

	Fish Farm removal
	
	
	---------
	
	

	
	Remove fish farm
	
	½ day
	S
	

	
	Take to dump
	
	½ day
	S
	

	
	
	
	
	
	

	Clean truck turn around spot
	
	
	---------
	
	

	
	Clean truck turn around spot
	
	¼ day
	
	

	
	
	
	
	
	

	Road
	
	
	---------
	
	

	
	Fill & grade at entrance
	Make passable
	½ day
	
	

	
	Fill & grade at 1st corner
	Make passable
	½ day
	
	

	
	Fill & grade at large hole
	Make passable
	½ day
	
	

	
	Fill & grade around pond
	Use stone, Make passable
	½ day
	
	

	
	Fill & grade from hilltop to pond
	Hire Brian
	1 day
	Hire
	

	
	
	
	
	
	

	Cars/truck removal
	
	
	---------
	
	

	
	Make or buy storage space
	Possible locations:

Long trailer//sealed,labeled plastic boxes

Root cellar//sealed, labeled plastic boxes

Tent/sealed, labeled plastic boxes
	
	
	

	
	Clean cars & trucks
	
	
	
	

	
	Clean in front of station wagon
	
	
	
	

	
	Move shelves on the side of the station wagon
	
	
	Hire help
	

	
	Find place to store tent & move
	Will need help
	
	Hire help
	

	
	Call tow truck
	
	
	
	

	
	Remove cars & truck
	
	
	
	

	
	
	
	
	
	

	STORAGE AREAS
	
	
	---------
	
	

	Yard (near office) clean tree branches and debris around storage trailer

	
	
	¼ day
	
	

	Trailer (storage) clean
	
	
	1 day
	
	

	
	
	
	
	
	

	Office organize
	
	
	1 day
	
	

	
	
	
	
	
	

	Area in front of cellar door, clean
	
	
	½ day
	
	

	
	
	
	
	
	

	Cellar clean
	
	
	2 days
	
	

	
	
	
	
	
	

	Yellow box clean


	
	
	11/2 day
	
	

	
	
	
	
	
	

	Garden shed
	
	
	
	
	

	
	Remove tools & assemble building materials
	
	1/4
	
	

	
	Rebuild & replace tools
	
	1 day
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Tool shed & outside boxes, clean & organize 
	
	
	½ day
	
	

	
	
	
	
	
	

	TRAILER MOVE
	
	Can be moved either before house clean or after (may be used for overflow house goods storage)
	
	
	

	
	Greenhouse removal
	
	1 day
	
	

	
	Small trailer removal
	Store at turn around, provide electricity if needed
	1 day
	
	

	
	Move solar array
	
	½ day
	
	

	
	Large trailer move
	
	1 day
	
	

	
	
	
	
	
	

	BARN PROJECT
	
	
	
	
	

	
	Barn clean, underframe, floor, walls, roof
	
	
	
	

	
	
	
	
	
	

	HOUSE PROJECT
	
	
	
	
	

	
	Living room, clean

Kitchen

Living room

Insulation , removal & replacement


	Walls, upstairs floor

Downstairs floor

Bathroom

Kitchen woodstove


	
	
	

	
	
	
	
	
	

	Well House roof
	
	Do in the Fall
	1 ½ days
	S
	

	
	
	
	
	
	

	Water transfer box
	
	Do in the Fall
	1/2 days
	S
	

	
	
	
	
	
	

	Root Cellar Roof
	
	Do in the Fall
	3 days
	H
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


